Site Name: Operational Period: _ U.S. EPA Region 6
Task Order 62 CES Environmental Date: 12-3-2014 - D AILY.V\.IORK ORDER
IBranch: Federal g'r“:::”"' Response mergency and Rapid Response Service|
WORK AUTHORIZED:
Continue to pump water on site as necessary depending on rainfall. _ -
|Continue development of profiles and disposal of sludge, liquids, and solids.
Start removal of water, oil, and sludge from the ASTs. o
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ' ERRS Response Manager |
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA ' LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 12.3.2014 Time:1700 Date: 12.3.2014 Time: 1700
PERSONNEL ON-SITE:  QrY | Used  Unused 'gﬁg‘,”“m ON- ary  |useD  Unused
Response Manager 1 1 Pick —up Truck 2 2
Foreman 1 1 Generator 1 1
Trash Pumps 2 2
Air
Truck Driver/Equip Op 1 1 Mover/Overhead Multiple Gas Monitor 0 0
Reach
Labotar, 3 "I Frac Tank w Liner 1 1
' 4,000 PSI Pressure 1 1
. Washer
PERSONNEL OFF-SITE Open Top Roll Off 6 6
Subcontract Manager 1 il | Vacuum Truck Air Mover 1 1
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 Skid Steer 1 1
Field Cost Accountant 1 1 Vacuum Boxes 10 10
10,000 Ib Overhead Lift 1 1
Storage Trailer 1 1

ORK ACCOMPLISHED /| AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-5Pon5):

Crew completed pumping water from the North Pond to the Sanitar\) Sewer from the last rain event. The crew started
to scrape the North Pond Area and pile it along the fence for drying.

Individual H2S monitor were obtained for the active crew members and the vacuum truck was off loaded to FT 1001.
The truck was transported to TIBM for cleaning. Crew started cleanup around the Former Shed Area. Vacuum Box

5281 was picked up and transported to TIBM for cleaning. Crew removed the oil impacted debris from the South
Containment and placed it into OT 25319.

Manifest received for US Ecology. T&D Coordinator continue work on disposal of material contained in the AST's in
the North and South Containment and the WWT area.

RM coordinated site activities with the Foreman. He discussed site progress and daily plans with the onsite and off site
OSC. He completed daily paperwork with Health/Safety and Operations. He continued to work with procurement on
invoice processing and new procurements.
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Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Remove water/oil from the South Containment. ST5 set up for transport and disposal at EcoServe via Lonestar
Ecology LLC.

Clean up the Former shed area for drum/tote staging. Continue work on the South Containment removing oil/water to
FT 1001. Remove the contaminated sand from working bay and place in a separate open top roll off.
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